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Amendment No. 1 to Agreement with RBF Consulting for South Mission Valley Trunk Sewer 

E3 Reviewed D Initiated By NR&C On 11/02/07 Item No. 4 

RECOMMENDATION TO: 

Approve. 

VOTED YEA: Frye, Faulconer, Peters 

VOTED NAY: 

NOT PRESENT: Maienschein, Hueso 

CITY CLERK: Please reference the following reports on the City Council Docket: 

REPORT TO THE CITY COUNCIL NO. 

COUNCIL COMMITTEE CONSULTANT ANALYSIS NO. 

OTHER: 

Engineering and Capital Projects Department's October 17, 2007, Executive Summary Sheet 

COUNCIL COMMITTEE CONSULTANT ^ 
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0 0 0 2 3 K 5 ^ EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: October 17, 2007 REPORT NO. 
ATTENTION: Natural Resources & Culture Committee,Agenda of October 24, 2007 
ORIGINAL DEPT.: Engineering and Capital Projects, Right of Way Design Division 
SUBJECT; Amendment No. 1 to the Agreement with RBF Consulting 

for South Mission Valley Trunk Sewer 
COUNCIL DISTRICTS: 6 (Frye) 
STAFF CONTACT: M. Gibson (619) 533-5213/W. Gamboa (619) 235-1971 

REQUESTED ACTION: 
Approve and authorize the expenditure of S394,148 for Amendment No. 1 to the consultant agreement. 
for design revisions, updating the past design, and construction engineering services, and the expense of 
$795,852 for in-house engineering and related costs. 

STAFF RECOMMENDATION: 
• Authorizing the transfer of $720,000 from CIP 40-928.0 South Pacific Highway Trunk Sewer to 

CIP 40-931.0, South Mission Valley Trunk Sewer. . . 
• Authorizing the Mayor or his designee to execute the first amendment to the agreement with RBF 

Consulting for South Mission Valley Trunk Sewer for an amount not to exceed $394,148. 
• Authorizing the expense of $795,852 for in-house engineering and related costs. 

EXECUTIVE SUMMARY: 
The South Mission Valley Trunk Sewer project is located in Mission Valley Community along Interstate 
8 between Morena Blvd. and Interstate 15. It consists of approximately 25,000 feet of 8" to 42" 
diameter pipe which is scheduled for replacement due to deteriorated conditions and the need for 
increased capacity. 

The original consultant agreement (Documents R-296104 and R-294804) with Hirsch & Company, 
recently acquired by RBF Consulting, was adopted February 25, 2002 and May 1, 2001 respectively and 
included the planning, design, and construction support for replacement of the entire length of the trunk 
sewer at a cost of $1,072,971. 

Constmction of the entire South Mission Valley Trunk Sewer Project is estimated to be $50,000,000. In 
January, 2005 the City requested that the design be split into four separate construction phases to meet 
budget limits. The project design was then shelved from February 2005 to March 2007 due to financial 
constraints, as 4 separate phases. 

South Mission Valley Trunk Sewer - Phase I, a portion of the entire Trunk Sewer, consists of 
replacement of 3,600 feet of 24" to 42" diameter trunk sewer along Interstate 8 between Hotel Circle 
Place and Taylor St. and a freeway crossing near Ward St. It includes those portions of the trunk sewer 
in deteriorated conditions, and also replacement of the downstream portion to increase capacity. The 
EPA requires completion of this project by October 2011. 

This ordinance is to appropriate $394,148 for Amendment No. 1 to the agreement with RBF Consulting 
which will extend the original agreement to update the design of this phase to current standards, cover 
costs to split the project into phases and increased scope, and to provide construction support services 
for South Mission Valley Trunk Sewer Phase I. All of the funding in the original 



agreement was depleted due to phasing and increased scope of the project. The total cost of the 
agreement including the first amendment will be $1,467,119. 

ooogsfe in the amount of $795,852 are also requested to cover related past and future in-house 
engineering costs. 

FISCAL CONSIDERATIONS: 
The Consultant Agreement was previously authorized for $1,072,971 on Council Resolution Nos. 
R-296104 and R-294804. This action will authorize an amount not to exceed $394,148 for additional 
consulting services and an amount not to exceed $795,852 for in-house engineering and-related costs. 
Funding.for this purpose is available from CIP No. 40-931.0, South Mission Valley Trunk Sewer, Fund 
41506, Sswer and CIP No. 40-928.0, South Pacific Highway Trunk Sewer, Fund 41506, Sewsr. The 
project costs may be bond reimbursed approximately 80% by current or future debt financings. 

The request to transfer unencumbered funds from CIP No. 40-928.0, South Pacific Highway Trunk 
Sewer, Fund 41506, Sewer, is available due to project savings from this project. There will be no 
impact on current or future projects or rate case as a result of this transfer. 

PREVIOUS COUNCIL-AND COMMITTEE ACTIONS: 
The subject item will be presented to the Committee on Natural Resources and Culture prior to the 
Council Docket date. Previous Council actions with regards to the City of San Diego's contract 
agreement with RBF Consulting are: 

• Original Agreement, Document R-296104 executed on February 25, 2002 for $954,971. 
» Funds for original agreement, Document R-294S04 executed on May I, 2001 for $118,000.. 

COMMUNITY PARTICIPATION -AND PUBLIC OUTREACH EFFORTS: 
N/A 

KEY STAKEHOLDERS & PROJECTED IMPACTS fif anplicablel: 
Upon approval of .Amendment No. 1, RBF Consulting will receive an additional $394,148 towards their 
contract, bringing the total contract amount to $1,467,119. Funds for the construction contract for this 
project will be requested later at the time of bidding. 

^ \ 
[T\ David Jareli Richard Haas 

Interim Director, Engineering & Capital Projects Deputy Chief of Public .Works 
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CITY OF SAN DIEGO 

EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION 

DATE: 
53 

October 9, 2007 1 2 / 0 4 

Amendment No. 1 to the Agreement with RBF Consulting for South Mission Valley Trunk Sewer 

This Action 

$ 23,000 
$ 12,000 
$ 12,000 . 
$ 0 
$ 0 
S 0 
$ 0 

$ 12,000 
$ 35,000 
$ 47,000 

1.93% 
1.00% 
1.00% 
0.00 % 
0.00 % 
0.00 % 
0.00 % 

1.00 % 
2.94 % 
3.95 % 

Cumulative 

$ 98,000 
$ 0 
$ 32,000 
$ 30,000 
$ 15,000 
$106,565 
$ 25,000 

S 25,000 
$ 281,565 
$ 306,565 

4.33 % 
0.00 % 
1.41 % 
1.32% 
0.66 % 
4.70 % 
1.10% 

1.10 % 
12.44 % 
13.54 % 

GENERAL CONSULTANT INFORMATION 
Recommended Contractor: RBF Consulting 

Amount of this Action: $ 1,190,000 
Original Contract: $ 1,072,971 
All other Actions: $ 0.00 
Cumulative: $2,262,971 

Funding Source: City of San Diego 

SUBCONSULTANT PARTICIPATION 

Haley & Aldrich (Other) 
Garbini & Garbini (Caucasian Female, DBE) , 
Libby Engineers, Inc. (Other) 
HDR,Inc. (Other) 
San-Lo Aerial Surveys (Other) 
SOTA Environmental (Other) 
Advanced Infra. Sys. (Hispanic Male, DBE) 

Total Certified Participation 
Total Other Participation 
Total Participation 

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 

Equal Opportunity: Required: 

RBF Consulting has submitted a Work Force Report for their San Diego County employees dated June 20, 2007 
indicating 147 employees in their Administrative Work Force. The Administrative Work Force indicates under-
representations in the following categories: 

Black in A&E, Science, Computer 
Hispanic in Management & Financial and Crafts 
Asian in A&E, Science, Computer and Technical 
Filipino in Management & Financial, Professional, A&E, Science, Computer, and Admin. Support 
Female in Management & Financial, A&E, Science, Computer, and Technical 

EOC Staff is concerned about the under representations in the consultant's workforce and non-participation of 
certified firms and therefore, has requested an Equal Employment Opportunity Plan and will continue to monitor 
the firm's effort to implement their plans 

ADDITIONAL COMMENTS 
The Work Force Analysis is attached. 

RLL 
G:\EOCP\ALL EOC DOCS\I472B\Consultant\R.BF Consulting 100907.doc. 
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HOW TO READ TOTAL WORK FORCE SECTION: 

Ttie intortnstion blocks in Section 1 (Total Worti Force) 

Identify the absolute numbet o l the firm's employees. 

Each employee Is listed in their respective ethnic/gender 

and etnploynient category. The percentages listed under 

Ihe heading of "CLFA Goals" are the County LaWw Force 

Availability goals for each emptoyment and ottinic/gendei 

category. 

II. EMPLOYMENT ANALYSIS 
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HOW TO READ EMPLOYMENT ANALYSIS SECTION: 

The percentages listed In the goals column are calculated 

by multiplying the CLFA goals by the number of 

employocs In that (ob categocy. The number in that 

column represents the pereeniage o l each protected 

group mat should be employed by the firm to meet the 
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Goals are set by Job categories for each protected group. An underrepresentation is indicated by a negative number, but if the 
DISCREPANCY is less than -1.00 position, a N/A will be displayed to show there Is no underrepresentation. 
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000239 REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT); 

ENGINEERING & CAPITAL PROJECTS 
3. DATE 

CERTIFICATE NUME (T O 
(FOR AUDITOR'S US * - J ^ 

18001 ' iz/4 
E: ' / 

September !8:2007 
4, SUBJECT: 

Amendment No. 1 to the Agreement with RBF Consult ing For South Mission Valley Trunk Sewer 
5. PRIMARY CONTACT (NAME. PHONE, & MAIL STA.) 

Mamell Gibson (619) 533-5213 MS908A 
6. SECONDARY CONTACT {NAME, PHONE, & MAIL STA.) 

W. Gamboa (619) 235-1971 MS 908A 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED • 

8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 41506 41506 41506 
9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT. 773 773 773 Original Consuham Contract $1,072,971 

ORGANIZATION 960 960 960 
OBJECT ACCOUNT 4279 4118 4114 

JOB ORDER 175780 176832 176831 
C.I.P. NUMBER 40-92S.0 40-931.0 40-931.0 
AMOUNT $720,000 $394J48 $75,852 

Amendment # 1 

Total Consultant Award 

Additonal Related Costs 

Total 

Previous Authorized 

This Request 

S 394.148 

$1,467,119 

S 795.852 

52,262,971 

$1.072.971 

$1,190,000 

10. ROUTING AND APPROVALS 

AUDITOR 

DEPUTY CHIEF 

f jUMc^y im>hi 
^SsJCOr f//gM 

• COUNCIL Q s p o a S ^ CONSENT 
PRESIDENT - ^ ^ 

1 ^ D REFERTO: 

Q ADOPTION 

COUNCIL DATE: M j J Q l O ' 

11. PREPARATION OF: D RESOLUTIONS ORDINANCE{S) • AGREEMENT(S) a D5£p(s) 

o 2 - C 
1. Authorizing the transfer of $720,000 from CIP 40-928.0, South Pacific Highway Trunk Sewer to CIP 40-93 g ^ Soifig Mission 

Valley Trunk Sewer within Fund 41506, Sewer; and I . ^ 
(Please see continuation page) r") c/l \ 

11 A. STAFF RECOMMENDATIONS: 

Adopt the Ordinance _ax J ^ S . 

12. SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 

C O U N C I L D I S T R I C T S : 6 (Frye) 

o 
21 CO m 

COMMUNITY AREAfS): 

ENVIRONMENTAL IMPACT: 

HOUSING IMPACT: 

CHARTER REQUIREMENTS: 

ATTACHMENTS: 

CITY CLERK INSTRUCTION: 

Mission Valley (22) 

This activity is not a "project" and therefore exempt from CEQA pursuant to the State 
Guidelines Section 15060 (c) (2). 
None 

In accordance with Charter Section 99, this ordinance must be adopted by a 2/3 majority vote by 
Council after holding a public hearing which will be noticed in the newspaper at least 10 days in 
advance. 

Amendment No. 1 ( 4 signed original). Project Cost Estimates and Location Map, 
R-296104 & R-294804 (Original Agreement), Consultant Award Tracking Form, Certificate of 
Liability Insurance, and Conflict of Interest Determination Form. 

Upon Council approval, please forward two (2) copies of the 1472 and Ordinance to 
Joanne Dinjotian at Project Implementation & Technical Services Division, MS 908A. 

CM-1472 MSWORD2002 (REV. 2007-10-17) 
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000240 
SECTION 11 - PREPARATION OF: RESOLUTIONS, ORDrNANCES, ETC. (CONTINUED): 

2. Authorizing the Mayor, or his designee, to execute a First Amendment to the Agreement with RBF 
Consulting for the South Mission Valley Trunk Sewer replacement project in CIP 40-931.0, South 
Mission Valley Trunk Sewer, in the amount of $394,148; and 

3. Authorizing the expenditure of SKI 90,000 from CIP 40-931.0, South Mission Valley Trunk Sewer, 
Fund 41506, Sewer, for the purpose of executing this First Amendment in an amount not to exceed 
$394,148 and for in-house engineering and related costs in an amount not to exceed $795,852. 
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000241 EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: September 18, 2007 REPORT NO. 
ATTENTION: Council President and Cily Council 
ORIGINAL DEPT.: Engineering and Capital Projects, Right of Way Design Division 
SUBJECT: Amendment No. 1 lo the Agreement with RBF Consulting 

for South Mission Valley Trunk Sewer 
COUNCIL DISTRICTS; 6 (Frye) 
STAFF CONTACT: M. Gibson (619) 533-5213/W. Gamboa (619) 235-1971 

REQUESTED ACTION: 
Approve and authorize the expenditure of $394,148 for Amendment No.l to the consultant agreement 
for design revisions, updating the past design, and construction engineering services, and the expense of 
$795,852 for in-house engineering and related costs. 

STAFF RECOMMENDATION: 
• Authorizing the transfer of $720,000 from CIP 40-928.0 South Pacific Highway Trunk Sewer to 

CIP 40-931.0, South Mission Valley Trunk Sewer. 
o Authorizing the Mayor or his designee to execute the first amendment to the agreement with RBF 

Consulting for South Mission Valley Trunk Sewer for an amount not to exceed $394,148. 
• Authorizing the expense of $795,852 for in-house engineering and related costs. 

EXECUTIVE SUMMARY: 
The South Mission Valley Trunk Sewer project is located in Mission Valley Community along Interstate 
8 between Morena Blvd. and Interstate 15. It consists of approximately 25,000 feet of 8" to 42" 
diameter pipe which is scheduled for replacement due to deteriorated conditions and the need for 
increased capacity. 

The original consultant agreement (Documents R-296104 and R-294804) with Hirsch & Company, 
recently acquired by RBF Consulting, was adopted February 25, 2002 and May 1, 2001 respectively and 
included the planning, design, and construction support for replacement of the entire length of the trunk 
sewer at a cost of $1,072,971. 

Construction of the entire South Mission Valley Trunk Sewer Project is estimated to be $50,000,000. In 
January, 2005 the City requested that the design be split into four separate construction phases lo meet 
budget limits. The project design was then shelved from February 2005 to March 2007 due to financial 
constraints, as 4 separate phases. 

South Mission Valley Trunk Sewer - Phase I, a portion of the entire Trunk Sewer, consists of 
replacement of 3,600 feet of 24" to 42" diameter trunk sewer along Interstate 8 between Hotel Circle 
Place and Taylor St. and a freeway crossing near Ward St. It includes those portions of the trunk sewer 
in deteriorated conditions, and also replacement of the downstream portion to increase capacity. The 
EPA requires completion of this project by October 2011. 

This ordinance is to appropriate $394,148 for Amendment No. 1 to the agreement with RBF Consulting 
which will extend the original agreement to update the design of this phase to current standards, cover 
costs to split the project into phases and increased scope, and to provide construction support services 
for South Mission Valley Trunk Sewer Phase 1. All of the funding in the original 



WSD 08-004 

|nt was depleted due to phasing and increased scope of the project. The total cost of the 
agreement including the first amendment will be $ 1,467,119. 

Funds in the amount of $795,852 are also requested to cover related past and future in-house 
engineering costs. 

FISCAL CONSIDERATIONS: 
The Consultant Agreement was previously authorized for $1,072,971 on Council Resolution Nos. 
R-296104 and R-294804. This action will authorize an amount not to exceed $394,148 for additional 
consulting services and an amount not to exceed $795,852 for in-house engineering and related costs. 
Funding.for this purpose is available from CIP No. 40-931,0, South Mission Valley Trunk Sewer, Fund 
41506, Sewer and CIP No. 40-928.0, South Pacific Highway Trunk Sewer, Fund 41506, Sewer. The 
project costs may be bond reimbursed approximately 80% by current or future debt financings. 

The request to transfer unencumbered funds from CIP No. 40-928.0, South Pacific Highway Trunk 
Sewer, Fund 41506, Sewer, is available due to project savings from this project. There will be no 
impact on current or future projects or rate case as a result of this transfer. 

PREVIOUS COUNCIL AND COMMITTEE ACTIONS: 
The subject item will be presented to the Committee on Natural Resources and Culture prior to the 
Council Docket date. Previous Council actions with regards to the City of San Diego's contract 
agreement with RBF Consulting are: 

• Original Agreement. Document R-296104 executed on February 25. 2002 for $954,971. 
• Funds for original agreement, Document R-294804 executed on May 1, 2001 for $118,000. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
N/A 

KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicable): 
Upon approval of Amendment No. 1, RBF Consulting will receive an additional $394,148 towards their 
contract, bringing the total contract amount to $1,467,119. Funds for the construction contract for this 
project will be requested later at the lime of bidding. Haley & Aldrich, Garbini & Garbini, 
Libby Engineers, Inc. 

% - = ^ . 

\Ji$\ David Jareli Richard Haas 
Interim Director, Engineering & Capital Projects Deputy Chief of Public Works 
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The City of San Diego 
CERTIFICATE OF CITY AUDITOR AND COMPTROLLER 

CERTIFICATE OF UNALLOTTED BALANCE 
ORIGINATING 

AC 
DEPT.' 

NO,: 

2800342 

773 

I HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing 
resolution is available in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted. 

Amount: $795,852.00 Fund: 41506 

Purpose: Authorizing the transfer of $720,000 from CIP 40-928.0, South Pacific Highway Trunk Sewer, and the 
expenditure of funds for related costs for CIP 40-931.0, South Mission Valley Trunk Sewer. 

Date: October 30, 2007 By: Robert Barreras tf/MMfs 
ACCOUNTING DATA 

ACCTG. 
LINE 

1 
2 

CY 
PY 

0 
0 

FUND 

41506 
41506 

DEPT 

773 
773 

ORG. 

960 
960 

ACCOUNT 

4278 
4278 

JOB ORDER 

175780 
176830 

OPERATION 
ACCOUNT BENF/ EQUIP FACILITY 

TOTAL AMOUNT 

AMOUNT 

720,000.00 
75,852.00 

$795,852.00 
FUND OVERRIDE Q 

CERTIFICATION OF UNENCUMBERED BALANCE 

I HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized 
by the hereto attached resolution, can be incurred without the violation of any of the provisions of the Charter of the City 
of San Diego; and I do hereby further certify, in conformity with the requirements of the Charter of the City of San Diego, 
that sufficient moneys have been appropriated for the purpose of said contract, that sufficient moneys to meet the 
obligations of said contract are actually in the Treasury, or are anticipated to come into the Treasury, to the credit of the 
appropriation from which the same are to be drawn, and that the said money now actually in the Treasury, together with 
the moneys anticipated to come into the Treasury, to the credit of said appropriation, are otherwise unencumbered. 

Not to Exceed: $394,148.00 

Vendor: 

Purpose: 

Date: 

RBF Consulting 

Authorizing the expenditure of funds for Amendment No. 1 to the Agreement with RBF Consulting for CIP 
40-931.0. South Mission Valley Trunk Sewer. 

October 30, 2007 fimtMam^ By: Robert Barreras 
AUDITOR AND COMPTROLLER'S DEPARTMENT 

ACCOUNTING DATA 
ACCTG, 

LINE 

3 

CY 
PY 

0 
FUND 

41506 
DEPT 

773 
ORG. 

960 
ACCOUNT 

4118 
JOB ORDER 

176832 

OPERATION 
ACCOUNT BENF/ EQUIP FACILITY 

TOTAL AMOUNT 
AC-361 (RE V2-9: ) 

AMOUNT 

$394,148.00 

$394,148.00 
FUND OVERRIDE Q 

AC 2800342 
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ORDINANCE NUMBER 0- - (NEW SERIES) 

DATE OF FINAL PASSAGE 

AN ORDINANCE OF THE COUNCIL OF THE CITY OF SAN 
DIEGO APPROVING THE FIRST AMENDMENT TO THE 
CONSULTANT AGREEMENT BETWEEN THE CITY OF SAN 
DIEGO AND RBF CONSULTING 

WHEREAS, on February 25, 2002, the City Manager of the Cily of San Diego approved 

a consultant agreement between the Cily of San Diego [City] and Hirsch Consultant & Company 

on file in the office of the City Clerk as Document No. RR-296104 [Agreement], lo provide 

design, planning and construction support for replacement of the entire length of the South 

Mission Valley Trunk Sewer projeci [Project]; and 

WHEREAS, in January 2005, the Cily requested that the design be split into four separate 

construction phases to meet budget limits; and 

WHEREAS, the City now desires a First Amendment to the Agreement to extend the 

original agreement to update the design lo current standards and provide construction support for 

the Project; and . 

WHEREAS, on June 28. 2006, Hirsch Consultants & Company was acquired in a stock 

transaction by RBF Consulting, who has assumed all on-going contracts, current and future 

liabilities and all other obligations of Hirsch & Company Consulting; and 

WHEREAS, the First Amendment to the Agreement with RBF Consulting will extend 

the total term of the Agreement beyond five years; and 

-PAGE 1 OF 4-
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WHEREAS, under San Diego Charter section 99, no coniract agreement or obligation 

extending for a period of more than five years may be authorized except by ordinance adopted by 

a two-thirds' majority vote of the City Council; NOW, THEREFORE; 

BE IT ORDAINED, by the Council of the City of San Diego, as follows: 

Section 1. That the Mayor or his designee is authorized to execute the First Amendment 

to the Agreement with RBF Consulting for additional engineering consulting services for the 

Project in an additional amount not to exceed $394,148 for a total contract amount of 

$1,467,119, provided that the City Auditor and Comptroller first furnishes a certificate certifying 

that the funds necessary for expenditure are, or will be, on deposit with the City Treasurer. 

Section 2. That the City Auditor and Comptroller is authorized to transfer $720,000 from 

CIP 40-928.0 South Pacific Highway Trunk Sewer to CIP 40-931.0, South Mission Valley Trunk 

Sewer within Fund 41506, Sewer. 

Section 3. That the additional expenditure of $394,148 from CIP No. 40-928.0 South 

Mission Valley Trunk Sewer project. Fund No. 41506 Sewer Fund is authorized for RBF 

Consulting for the design and planning for the updates on the Project. 

Section 4. That the expenditure of $1,190,000 from CIP 40-931.0, South Mission Valley 

Trunk Sewer, Fund 41506 Sewer is authorized for the purpose of executing this First 

Amendment in the amount not to exceed $394,148, and for in-house engineering and related 

costs in the amount not to exceed $795,852. 

Section 5. That this activity is not subject to the California Environmental Quality Act 
' l 

[CEQA] pursuant to CEQA Guidelines section 15060(c)(2) because this activity will not result in 

direct or reasonably foreseeable indirect physical change in the environment. 

-PAGE 2 OF 4-
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Section 6. That the Cily Auditor and Comptroller, upon advice from the administrative 

department is authorized to transfer excess funds, if any, lo the appropriate reserves. 

Section 7. That a full reading of this ordinance is dispensed with prior to its final passage, 

a written or printed copy having been available to the Cily Council and the public a day prior to 

its final passage. 

Section 8. That this ordinance shall take effect, and be in force on the thirtieth day from 

and after its final passage. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By 
*edro De Lara, Jr. 

Deputy City Attorney 

PDJ:js 
10/09/2007 
Or.Dept: E&CP 
O-2008-50 
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I hereby certify that the foregoing Ordinance was passed by the Council of the City of San 
Diego, at this meeting of ._ 

ELIZ.ABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 

-PAGE 4 OF 4-
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FIRST AMENDMENT TO AGREEMENT 

This First Amendment to the Agreement is made at San Diego, California by the City of 
San Diego, a municipal corporation [City], and RBF Consulting (formerly Hirsch & Company 
Consulting Engineers) [Consultant] for the consultant to provide professional services to the City 
on the South Mission Valley Trunk Sewer Project. 

RECITALS 

On February 25, 2002, and May 1, 2001, the City and the Consultant entered into an Agreement 
for Professional Services with Hirsch & Company, Consulting Engineers, which is on file in the 
office of the City Clerk as Document No. RR- 296104 and RR-294804 to provide planning and 
design services for the Replacement of South Mission Valley Trunk Sewer project [the 
Agreement]. 

The City signed the first agreement with the Consultant in the amount of $ 1,072,971 for its 
Professional Services, planning, design, and construction engineering. 

The completion of the construction component of the first phase of the Project is scheduled for 
January 2010. 

The original project funds were depleted due to the City's request that the project be divided into 
four separate construction phases due to budget limits, and due to an increase in the Project 
scope. The City then delayed the Project from February 2005 to June 2007. 

The City and Consultant mutually desire to further amend the Agreement to update the contract 
documents to 2006 City Standards, and add additional services related to changes in the project 
scope, and the construction engineering for the Replacement of the South Mission Valley Trunk 
Sewer [Project], and therefore additional monies are required to extend the design consultant's 
contract amount. 

On June 28, 2006, Hirsch & Company was acquired in a stock transaction by RBF Consulting. 

RBF Consulting has assumed all on-going contracts, current and future liabilities and all other 
obligations of Hirsch & Company. 

This amendment will assign the subject agreement to RBF Consulting as the Consultant. 

The Consultant has the expertise, experience, and personnel necessary to provide the 
Professional Services required by the Scope of Se;rvices for this First Amendment to the 
Agreement. 

The City and Consultant desire to enter into this First Amendment to the Agreement whereby the 
City will retain the Consultant to provide, and the Consultant shall provide, the Professional 
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Services for the Project as detailed in the Scope of Services attached to this First Amendment to 
the Agreement. 

In consideration of the Recitals statedabove and incorporated herein by this reference and the 
mutual obligations of the Parties expressed herein, the City and the Consultant agree to amend 
the Agreement, a copy of which is attached hereto and incorporated herein by this reference, as 
follows: 

1. Section 1.1 is amended as follows: 

ADD "The Consultant shall perform Professional Services for the First Amendment to 
the Agreement as set forth in the written Scope of Services [Exhibit A-l ] at the direction of the 
City on an hourly fee basis specifically enumerated in the Compensation Schedule [Exhibit B-l] 
and Fee Schedule [Exhibit C-l]." 

The compensation for the Scope of Services and any Additional Services which may be 
required under the First Amendment to the Agreement shall not exceed $394,148, for a 
maximum total compensation paid to Consultant under the Agreement and the First Amendment 
to the Agreement in an amount not to exceed $1,467,119.00. 

2. ADD "1.1.2 Non-Exclusivity. The Consultant agrees that this Agreement is non-exclusive 
and that the City may enter into agreements with other Consultants to "erform substantiallv the 
same or similar Professional Services during the term of this Agreement." 

3. Section 2.1 is amended as follows: 

ADD "The First Amendment to the Agreement shall be effective on February 24, 2007, 
once approved by the Council, and it shall be effective until December 29, 2011 or until 
completion of the Scope of Services performed under this First Amendment to the Agreement, 
whichever is earlier." 

4. Section 2.3 is amended as follows; 

A. After "writing" DELETE "of any delay in completion o f and INSERT "if 
Consultant experiences or anticipates experiencing a delay in performing." After 
"Services" INSERT "within the time frames set forth in the Time-Schedule." 

B. DELETE "If the delay affects a material part of the Project" and INSERT "If in 
the opinion of the City, the delay affects a material part of the Project." 

5. Section 3.1 is amended as follows: 
DELETE Section 3.1 in its entirely. 

ADD "Section 3.1 "The City shall pay the Consultant for all Professional Services and all 
expenses related to performance of the Scope of Services under the First Amendment to the 
Agreement in an amount not to exceed $394,148, for a maximum compensation under the 
Agreement and the First Amendment to the Agreement of $1,467,119.00. The Consultant shall 

- 2 -
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be entitled to compensation for Professional Services performed under the Scope of Services for 
the First Amendment to the Agreement, based on the Compensation Schedule [Exhibit B-l] and 
Fee Schedule [Exhibit C-l]., For the duration of the First Amendment to the Agreement, the . 
Consultant shall not be entitled to fees which exceed the Compensation Schedule [Exhibit B-l]." 

6. Section 3.15 of the Agreement is amended as follows; 

DELETE Section 3.15 Eighty Percent Notification in its entirety. 
ADD the following: 

3.15 Eighty Percent Notification. The Consultant shall promptly notify the City in 
writing of any potential cost overruns. Cost overruns include, but are not limited to the 
following: (1) where anticipated costs to be incurred in the next sixty calendar days, when added 
to all costs previously incurred, will exceed 80 percent of the maximum compensation for this 
Agreement; or (2) where the total cost for performance of the Scope of Services (Exhibit A-l) 
appears that it may be greater than the maximum compensation for this Agreement." 

7. Section 4.3 of the Agreement is amended as follows: 

DELETE Sections 4.3 through 4.3.4.5. 
ADD the following: 

4.3 Insurance. The Consultant shall not begin the Services under this Agreement 
until it has: (a) obtained, and provided to the City, insurance certificates reflecting evidence of all 
insurance as set forth herein; however, the City reserves the right to request, and the Consultant 
shall submit, copies of any policy upon reasonable request by the City, (b) obtained City 
approval of each company or companies as described in Section 4.3.3; and (c) confirmed that all 
policies contain the specific provisions required in Section 4.3.4. Consultant's liabilities, 
including but not limited to Consultant's indemnity obligations, under this Agreement, shall not 
be deemed limited in any way to the insurance coverage required herein. Except as provided for 
under California law, all policies of insurance required hereunder must provide that the City is 
entitled to thirty (30) days prior written notice (10 days for cancellation due to non-payment of 
premium) of cancellation or non-renewal of the policy or policies. Maintenance of specified 
insurance coverage is a material element of this Agreement and Consultant's failure to maintain 
or renew coverage or to provide evidence of renewal during the term of this Agreement may be 
treated as a material breach of contract by the City. 

Further, the Consultant shall not modify any policy or endorsement thereto which 
increases the City's exposure to loss for the duration of this Agreement. 

4.3.1 Types of Insurance. At all times during the term of this Agreement, the 
Consultant shall maintain insurance coverage as follows: 

4.3.1.1 Commercial General Liability. Commercial General Liability 
(CGL) Insurance written on an ISO Occurrence form CG 00 01 07 98 or an equivalent form 
providing coverage at least as broad which shall cover liability arising from any and all personal 

- 3 -
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injury or property damage in the amount of $J million per occurrence and subject to an annual 
aggregate of $ 2 million. There shall be no endorsement or modification of the CGL limiting the 
scope of coverage for either insured vs. insured claims or contractual liability. All defense costs 
shall be outside the limits of the policy. 

4.3.1.2 Commercial Automobile Liability. For all of the Consultant's 
automobiles including owned, hired and non-owned automobiles, the Consultant shall keep in 
full force and effect, automobile insurance written on an ISO form CA 00 01 12 90 or a later 
version of this form or an equivalent form providing coverage at least as broad for bodily injury 
and property damage for a combined single limit of $1 million per occurrence. Insurance 
certificate shall reflect coverage for any automobile (any auto). 

4.3.1.3 Workers'Compensation. For all of the Consultant's employees 
who are subject to this Agreement and to the extent required by the applicable state or federal 
law, the Consultant shall keep in full force and effect, a Workers' Compensation policy. That 
policy shall provide a minimum of $ 1 million of employers'' liability coverage, and the 
Consultant shall provide an endorsement that the insurer waives the right of subrogation against 
the City and its respective elected officials, officers, employees, agents and representatives. 

4.3.1.4 Professional Liability. For all of the Consultant's employees who 
are subject to this Agreement, the Consultant shall keep in full force and effect, Professional 
Liability coverage for professional liability with a limit of $/ million per claim and $ 2 million 
annual aggregate. The Consultant shall ensure both that: (1) the policy retroactive date is on or 
before the date of commencement of the Project; and (2) the policy will be maintained in force 
for a period of three years after substantial completion of the Project or termination of this 
Agreement whichever occurs last. The Consultant agrees that for the time period defined above, 
there will be no changes or endorsements to the policy that increase the City's exposure to loss. 
All defense costs shall be outside the limits of the policy. 

4.3.2 Deductibles. All deductibles on any policy shall be the responsibility of the 
Consultant and shall be disclosed to the City at the time the evidence of insurance is provided. 

4 3 3 Acceptability of Insurers. 

4.3.3.1 Except for the State Compensation Insurance Fund, all insurance 
required by this Contract or in the Special General Conditions shall only be carried by insurance 
companies with a rating of, at least "A-, VT by A.M. Best Company, that are authorized by the 
California Insurance Commissioner to do business in the State of California, and that have been 
approved by the City. 

4.3.3.2 The City will accept insurance provided by non-admitted, "surplus 
lines" earners only if the carrier is authorized to do business in the State of California and is 
included on the List of Eligible Surplus Lines Insurers (LESLI list). All policies of insurance 
carried by non-admitted carriers are subject to all of the requirements for policies of insurance 
provided by admitted carriers described herein. 

4.3.4 Required Endorsements 

- 4 -
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The following endorsements to the policies of insurance are required to be provided to 
the City before any work is initiated under this Agreement. 

4.3.4.1 Commercial General Liability Insurance Endorsements 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not 
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed 
to include as an Insured the City of San Diego and its respective elected officials, officers, 
employees, agents and representatives with respect to liability arising out of (a) ongoing 
operations performed by you or on your behalf, (b) your products, (c) your work, including but 
not limited to your completed operations perfoimed by you or on your behalf, or (d) premises 
owned, leased, controlled or used by you. 

PRIMARY AND NON-CONTRIBUTORY COVERAGE. The policy or policies must 
be endorsed to provide that the insurance afforded by the Commercial General Liability policy or 
policies is primary to any insurance or self-insurance of the City of San Diego and its elected 
officials, officers, employees, agents and representatives as respects operations of the Named 
Insured. Any insurance maintained by the City of San Diego and its elected officials, officers, 
employees, agents and representatives shall be in excess of Consultant's insurance and shall not 
contribute to it. • 

CANCELLATION. Except as provided for under California Law, the policy or policies 
must be endorsed to provide ̂ that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due to non-payment of premium) of cancellation or non-renewal of the 
policy or policies. Such notice shall be addressed to the City at the address specified in Section 
9.1 "Notices." 

SEVERABILITY OF INTEREST. The policy or policies must be endorsed to provide 
that the Consultant's insurance shall apply separately to each insured against whom claim is 
made or suit is bought, except with respect to.the limits of the insurer's liability and shall provide 
cross-liability coverage. 

4.3.4.2 Automobile Liability Insurance Endorsements 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not 
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed 
to include as an Insured the City of San Diego and its respective elected officials, officers, 
employees, agents and representatives with respect to liability arising out of automobile owned, 
leased, hired or borrowed by or on behalf of the Consultant 

CANCELLATION. Except as provided for under California Law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due to non-payments of premium) of cancellation or non-renewal of the 
policy or policies. Such notice shall be addressed to the City at the address specified in 
Section 9.1 "Notices." 
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SEVERABILrrV OF INTEREST. The policy or policies must be endorsed to provide 
that Consultant's insurance shall apply separately to each insured against whom claim is made or 
suit is brought, except with respect to the limits of the insurer's liability and shall provide cross-
liability coverage. 

43.43 Worker's Compensation and Employer's Liability Insurance 
Endorsements 

CANCELLATION. Except as provided for under California law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due to non-payment of premium) of cancellation or non-renewal of the 
policy or policies. Such notice shall be addressed to the City at the address specified in 
Section 9.1"Notices." 

WAIVER OF SUBROGATION. The Worker's Compensation policy or policies must 
be endorsed to provide that the insurer will waive all rights of subrogation against the City and 
its respective elected officials, officers, employees, agents and representatives'for losses paid 
under the terms of this policy or these policies which arise from work performed by the Named 
Insured for the City. 

4.3.4.4 Professional Liability Insurance 

CANCELLATION. Except as provide for under California Law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due to non-payment of premium) of cancellation or non-renewal of the 
policy or policies. Such notice shall be addressed to the City at the address specified in 
Section 9.1 Notices." 

4.3.5 Reservation of Rights. The City reserves the right, from time to time, to 
review the Consultant's insurance coverage, limits, deductible and self-insured retentions.to 
determine if they are acceptable to the City. The City will reimburse the Consultant for the cost 
of the additional premium for any coverage requested by the City in excess of that required by 
this Agreement without overhead, profit, or any other markup. 

• 4.3.6 Additional Insurance. The Consultant may obtain additional insurance 
not required by this Agreement. 

4.3.7 Excess Insurance. All policies providing excess coverage to the City 
shall follow the form of the primary policy or policies including butnot limited to all 
endorsements. 

8. Section 4.6.1 of the Agreement is amended as follows: 

After "reference." ADD "The Consultant shall not discriminate against any employee or 
applicant for employment on any basis prohibited by law. The Consultant shall provide equal 
opportunity in all employment practices. The Consultant shall ensure that its Subconsultants 
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( 

comply with the City's Equal Opportunity Contracting Program Consultant Requirements. 
Nothing in this Section shall be interpreted to hold the Consultant liable for any discriminatory 
practice of its Subconsultants." A copy of the-EOCP Workforce Report is attached as Exhibit 
G-l. 

9. Section 4.8 of the Agreement is amended as follows: 

DELETE Section 4.8 Americans with Disabilities Act Statement, in its entirety. 

ADD "Section 4.8 ADA Certification. The Consultant hereby certifies that it agrees to 
comply with the City's Americans With Disabilities Act Compliance/City Contracts 
requirements set forth in Council Policy 100-04, adopted by San Diego Resolution R-282153 and 
incorporated into this Agreement by this reference." 

10. Section 4.10 of the Agreement is amended as follows: 

Before "The City may determine that a conflict" Insert " and the City of San Diego Ethics 
Ordinance, codified in the San Diego Municipal Code at sections 27.3501 to 27.3595. " 

Renumber Section 4.10.1 to Section 4.10.2. 

R.enumber Section 4.10.2 to Section 4.10.3. 

Renumber Section 4.10.3 to Section 4.10.4. 

Renumber Section 4.10.4 to Section 4.1.0.5. 

After Section 4.10, ADD the following new Subsections: 

4.10.1 If, in performing the Professional Services set forth in this Agreement, the 
Consultant makes, or participates in, a "governmental decision" as described in Title 2, section 
18701(a)(2) of the California Code of Regulations, or performs the same or substantially all the 
same duties for the City that would otherwise be performed by a City employee holding a 
position specified in the department's conflict of interest code, the Consultant shall be subject to 
a conflict of interest.code requiring the completion of one or more statements of economic 
interests disclosing the Consultant's relevant financial interests. 

4.10.1.1 Statements of economic interests shall be made on Fair Political 
Practices Commission Form 700 and filed with the City Clerk. The Consultant shall file a Form 
700 (Assuming Office Statement) within thirty calendar days of the City's determination that the 
Consultant is subject to a conflict of interest code. The Consultant shall also file a Form 700 
(Annual Statement) on or before April 1, disclosing any financial interests held during the 
previous calendar year for which the Consultant was subject to a conflict of interest code. 

4.10.1.2 If the City requires the Consultant to file a statement of economic 
interests as a result of the Professional Services performed, the Consultant shall be considered a 
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"City Official" subject to the provisions of the City of San Diego Ethics Ordinance, including the 
prohibition against lobbying the City for one year following the termination of this Agreement. 

11. Article VI - Indemnification is amended as follows: 

DELETE Sections 6.1 through 6.3 in their entirety. 

ADD 6.1 Indemnification. Other than in the performance of design professional 
services which shall be solely as addressed in Section 6.2 below, to the fullest extent permitted 
by law, Design Professional shall defend (with legal counsel reasonably acceptable to the City), 
indemnify and hold harmless the City and its officers, agents, departments, officials, and 
employees [Indemnified Parties] from and against all claims, losses, costs, damages, injuries 
(including, without limitation, injury to or death of an employee of Design Professional or its' 
Subcontractors), expense and liability of every kind, nature and description (including, without 
limitation, incidental and consequential damages, court costs, attorney's fees, litigation expenses 
and fees of expert consultants or expert witnesses incurred in connection therewith and costs of 
investigation) that arise out of, pertain to, or relate to, directly or indirectly, in whole or in part, 
any services performed under this Agreement by the Design Professional, any Subcontractor, 
anyone directly or indirectly employed by them, or anyone that they control. The Design 
Professional's duty to defend, indemnify, protect and hold harmless shall not include any claims 
or liabilities arising from the active negligence, sole negligence or willful misconduct of the 
Indemnified Parties.. 

6.2 Design Professional Services Indemnification and Defense. 

6.2.1 Design Professional Services Indemnification. To the fullest extent 
permitted by law (including, without limitation, California Civil Code Section 2782.8), with 
respect to the performance of design professional services, Design Professional shall indemnify 
and hold harmless the City, its officers, or employees, from all claims, demands or liability that 
arise out of, pertain to or relate to the negligence, recklessness, or willful misconduct of Design 
Professional or Design Professional's officers or employees. 

6.2.2 Design Professional Services Defense. Parties will work in good faith to 
procure applicable insurance coverage for the cost of any defense arising from all claims, 
demands or liability that arise out of, pertain to or relate to the negligence, recklessness, or 
willful misconduct of Design Professional or Design Professional's officers or employees. 

6.3 Insurance. The provisions of this Article are not limited by the requirements of 
Section 4.3 related to insurance. 

6.4 Enforcement Costs. The Design Professional agrees to pay any and all costs the 
City incurs enforcing the indemnity and defense provisions set forth in this Article. 
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The Agreement is amended to add the following sections: 

4.19 Storm Water Management Discharge Control. 

The Consultant shall comply with Section 43.03 of the San Diego Municipal Code, Storm 
Water Management Discharge Control, and any and all Best Management Practice guidelines 
and pollution elimination requirements as may be established by the Enforcement Official. 
Further, the Consultant shall prepare and incorporate into the construction documents a Storm 
Water Pollution Prevention Plan [SWPPP] to be implemented by the contractor during Project • 
construction. Where applicable, the SWPPP shall comply with both the California Regional 
Water Quality Control Board Statewide General Construction Storm Water permit and National 
Pollution Discharge Elimination System permit requirements and any municipal regulations 
adopted pursuant to the permits. 

8.18 Consultant Evaluation. 

City will evaluate Consultant's performance of Professional Services on the Project using 
the Consultant Evaluation Form [Exhibit D-l]. 

8.19 Exhibits Incorporated. 

The following attachments are incorporated herein by reference as follows: Exhibits to 
the First Amendment [Exhibits A-l, B-l, C-l, D-i , E-l, F-i and G-l]. 

9.1 Employment of City Staff. This Agreement may be unilaterally and immediately 
terminated by the City, at its sole discretion, if the Consultant employs an individual who, within 
the last twelve months immediately preceding such employment did, in the individual's capacity 
as an officer or employee of the City, participate in, negotiate with, or otherwise have an 
influence on the recommendation made to the City Council or Mayor in connection with the 
selection of the Consultant 

9.2 Survival of Obligations. All representations, indemnifications, warranties and 
guarantees made in, required by or given in accordance with this Agreement, as well as all 
continuing obligations indicated in this Agreement, shall survive, completion and acceptance of 
the Professional Services and termination or completion of the Agreement 

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK] 
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12. The Parties agree that this First Amendment to the Agreement shall effect and affects 
only those paragraphs referred to herein. All other terms and conditions of the Agreement 
remain in full force and effect. 

IN WITNESS WHEREOF, this First Amendment to the Agreement is executed by the 
City of San Diego, acting by and through its Engineering and Capital Projects Director, pursuant 
to Ordinance No. 0- , authorizing such execution, and by the Consultant. 

THE CITY OF SAN DIEGO 

By: 

Print Name: 

Title: 

Date: 

I HEREBY CERTIFY I can legally bind RBF Consulting and that I have read all of this 
First Amendment to the Agreement, this / S ^ day of O C / 0 & E 4 - , 2007. 

' ^ ^ E ^ - t ^ w * 

Print Name: s T t t W ^ M W X J S 

Title: l / f O S y ^ g J V / y ^ 

I HEREBY APPROVE the form and legality of the foregoing Amendment this 
day of _ , 2007. 

Michael Aguirre, City Attorney 

By: 

Print Name: 

Title: Deputy Citv Attomev 
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CITY OF SAN DIEGO 
SOUTH MISSION VALLEY TRUNK SEWER (SMVTS) 

REPLACEMENT - PHASE 1 

EXHIBIT A-l 

SCOPE OF WORK - AMENDMENT NO. 1 

SCOPE OF WORK 

The existing South Mission Valley Trunk Sewer (SMVTS) begins at the west end of Mission Valley near the 
intersection of Interstate 5 and Interstate 8. The SMVTS joins the North Metro Interceptor Sewer at manhole 
#E18S441 and continues along the south side of the San Diego River to the connection with the Montezuma 
Trunk Sewer at manhole #J16S277 near the intersection of Fairmount Avenue and Interstate 8. The total 
length of the SMVTS is 31,068 feet and consists of 30", 27", 24", 21" and 18" pipe sections. The pipeline 
crosses Interstate 8 three (3) times and has twenty seven (27) collector sewers and several laterals that connect 
along the alignment. Eleven of the collector sewers cross Interstate 8 to make the connection. 

As part of the original scope of work, the Design Consultant completed a pre-design report that recommended 
replacement of approximately 13,000 feet of the westerly portion of the SMVTS pipeline; beginning at the 
westerly terminus to Manhole #G 17 SCI 31, located immediately west of Mission Center Road. In addition to 
the trunk sewer, approximately 12,000 feet of new 8, 10 and 12-inch "collector sewer will be installed. 

The original scope of work developed the SMTVS replacement project as described above as one complete 
construction project. This amendment, Amendment No. 1, will replace the original scope of work and require 
the Design Consultant to complete only the westerly portion of the SMVTS replacement and the portion 
beneath Interstate 8, the portion which has been prioritized as most critical, generally described as follows: 

Phase 1 Construction 

1. Work Area 1: Beginning at the connection with the North Metro Interceptor Sewer and 
ending near the intersection of Taylor Street- and Hotel Circle Place, a distance of 
approximately 3,000 feet. 

2. Work Area 2: The portion of-the SMVTS beneath Interstate 8, immediately east of 
Interstate 15, a distance of approximately 600 feet. 

The scope of services for Amendment No. 1 shall include the following: 

• Updating the 100% design of Phase V Construction work described above following a 27-month 
suspension from February 2005 to June 2007 for the work areas described above to 2006 standards 
(i.e., Standard Specifications for Public Works Constmction, Standard Drawings, City's Water and 
Sewer Design Guidelines). 

• Complete the 100% and final design phases for the work areas described above. 
• Provide construction support services for the work areas described above. 
• Preparing contract documents and obtaining permits in time to meet the current schedule and advertise 

by April 8, 2008. 

Scope of Work South Mission Valley Trunk Sewer Replacement 
Rev. 09/26/0? 
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AMENDMENT NO. 1 -SCOPE OF SERVICES 

All services defined by the original contract, Phase 1 (Preliminary Design Phase) through Phase 5 (Final 
Design Phase) were deiivered and paid for upon completion of the defined tasks. Phase 6 (Construction Phase) 
was removed from the original agreement and funds were not requested or authorized fay council. All tasks 
defined within Amendment No. 1, with the exception of Phase 6 (Constmction Services), are in addition to the 
original project scope. Phase 6 (Constmction Services) of Amendment 1, is to replace Phase 6 (Constmction 
Services) of the original agreement. 

Additional design.tasks beyond the scope of the original agreement were completed by the Consultant prior to 
suspending the project due to budget constraints. Costs for the work completed are included under "Additional • 
Services Completed" below. 

PHASE 4 -100% DESIGN PHASE SUBMITTAL (5111.735) 

The Design Consultant shall update the constmction documents to the current 100% design level for Phase 1 
Constmction. The Design Consultant shall incorporate agreed upon City review comments that have been 
developed since the project was placed on hold. 

TASK 4.1 TRAFFIC ENGINEERING ('S8.090') 

The Design Consultant shall update traffic control plans for Phase 1 Constmction in accordance with the City 
of San Diego Traffic Engineering design standards. The project traffic control plans and specifications will be 
submitted for approval to the City's Traffic Engineer and will be incorporated into the project's contract 
documents. 

TASK 4.2 100% CONSTRUCTION COST ESTIMATE (S2.765V 

Five (5) copies of updated cost estimate for Phase 1 Constmction shall be submitted with the 100% design 
submittal. 

TASK 4.3 BID DOCUMENTS {888^234} 

•The Design Consultant shall submit ten (10) copies of updated Phase 1 Constmction bid documents with the 
100% submittal. 

The City shall submit the 100% design to the Development Services Department and other City departments 
for building permit issuance. The Design Consultant shall respond in writing to all comments made by the 
Development Services Department and incorporate applicable review comments into the final design drawings 
and specifications and "obtain the appropriate permits. 

TASK 4.4 QUALITY ASSURANCE/QUALITY CONTROL ( S L I M 

The Consultant shall provide a comprehensive QA/QC program on the updated SMVTS Phase 1 project 
design. The QA/QC team shall review all 100% contract document submittals. The review comments, to the 

Scope of Work South Mission Valley Trunk Sewer Replacement 
Rev. 09/26/07 
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extent that they are consistent with design practices, will be incorporated into the updated project plans and 
specifications. • ' 

Project contract document submittals shall be reviewed for compliance with the following criteria: 

> City of San Diego Design Standards 
> Constructability 
> Biddability 
> Hydraulic Design 
> Environmental Impacts 
> Pipe Strength Design . 
>• Pipe Buoyancy. 
> Traffic Impacts 
> Community Impacts 

The QA/QC team shall submit the review comments of the prime consultant's submittals within fourteen (14) 
calendar days. 

The Consultant will implement the design recommendations of the QA/QC team into the updated project plans 
and specifications. Where a recommendation of the QA/QC team is in question, the issue shall be reviewed 
by the Consultant with the City's Project Manager. 

V_-V^ l> i lT t i J 1ENT RESOLUTION MEETING (S1.26Q> 

The City shall review the 100% Phase 1 Construction design submittal. No later than 30 days after the 100% 
design is submitted, the City shall provide the Design Consultant.with typed design review comments. The 
Design Consultant shall respond in writing to the City's review comments at least three (3) working days prior 
to the comment resolution meeting. The Design Consultant shall attend one (1) comment resolution meeting. 
At this meeting, the Design Consultant and City staff will discuss the 100% design submittal and the City's 
comments on the 100% design submittal. Design Consultant attendees shall include at least the Project 
Manager, Project Engineer and the primary civil and mechanical engineers. The Design Consultant shall 
provide draft meeting minutes in WordPerfect format to the City within five (5) working days of the meeting. 

TASK 4.6 DESIGN STATUS MEETINGS 1X2,520} 

During the 100% design phase of Phase 1 Construction, the Design Consultant shall attend, on average, one (1) 
project status report meeting every other month with City personnel. The Design Consultant shall prepare and 
submit the meeting agenda to the City at least two (2) days in advance of the meeting. The Design Consultant 
shall provide draft meeting minutes in WordPerfect format to the City within five (5) working days of the 
meeting. Design Consultant attendees shall include at least the Project Manager and Project Engineer. 
Meeting topics shall include, but shall not be limited to, review of previous meeting minutes, schedule, 
technical issues, permits', deliverable status (submitted and scheduled deliverables), project issues, deviation 
request status, and coordination with other City projects. Each meeting shall be limited to four (4) hours in 
length, exclusive of meeting preparation and follow-up meeting minute preparation. 

The Design Consultant shall attend one (1) community group meeting during the 100%,design phase. 

TASK 4.7 DIRECT CHARGES {S3J461 

Scope of Work' South Mission Valley Trunk Sewer Replacement 
Rev. 09/26/07 
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This task is for direct charges, which includes reproductions, blueprints, postage and pre-approved 
subconsultant administrative fees. 

PHASE 5 - FINAL DESIGN PHASE SUBMITTAL (S52.9701 

The Design Consultant shall perform the design tasks necessary to advance the 100% design of Phase 1. 
Construction to the final level of completion by incorporating agreed upon City review comments from the 
100% design submittal and Development Services plan check comments into the final design submittal. 

The City's 100% design review comments will be comprised of comments clarifying previous review 
comments and comments specific to the document contents. Comments requesting additional design or 
modifications to the design are not anticipated. 

TASK 5.1 FINAL DRAWINGS AND SPECIFICATIONS (S37.020) 

The Design Consultant shall provide ten (10) copies of the Phase 1 Constmction final drawings and 
specifications. Drawings shall be blueline D sheet size. One set of plans shall also be submitted on one 
reproducible vellum for each drawing. Specifications shall be provided electronically in Word document files. 

TASK 5.2 FINAL BID DOCUMENTS (S8.300) 

The Phase 1 Constmction final bid forms shall be incorporated into the final contract documents. 

TASK 5.3 FINAL CONSTRUCTION COST ESTIMATES £53^30} 

Five (5) copies of the final constmction cost estimate will be submitted with the final design submittal. 

TASK 5.4 DESIGN STATUS MEETING (S2.0201 

During the Final design phase, the Design Consultant shall attend, on average, one (1) project status report 
•meeting per month with City personnel. The Design Consultant shall prepare and submit the meeting agenda 
to the City at least two (2) days in advance of the meeting, The Design Consultant shall provide draft meeting 
minutes in WordPerfect format to the City within five (5) working days of the meeting. Design Consultant 
attendees shall include at least the Project Manager and Project Engineer. Meeting topics shall include, but 
shall not be limited to, review of previous meeting minutes, schedule, technical issues, permits, deliverable 
status (submitted and scheduled deliverables), project issues, permits, deliverable status (submitted and 
scheduled deliverables), project issues, deviation request status, and coordination with otherGity projects. 
Each meeting shall be limited to four (4) hours in length, exclusive of meeting preparation and follow-up 
meeting minute preparation. 

TASK 5.5 DIRECT CHARGES (£2.100) 

This task is for direct charges, which includes reproductions, blueprints, postage, photography and pre-
approved subconsultant administrative fees. 

PHASE 6 - CONSTRUCTION PHASE YS82.020) 

Scope of Work South Mission Valley Trunk Sewer Replacement 
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Replace the original contract Phase 6 with following: 
This phase of work is undertaken during the SMVTS constmction award period and after'the award of the 
construction contract These services will provide assistance to City staff during the bidding period and 
constmction of this project. Constmction services will be based on a six (6) month bidding and award period 
and a twelve (12) month construction period. 

TASK 6.1 PRECONSTRUCTION ($7.240) 

This task shall include responding to constmction contractor questions and requests for information (RFI) 
during the bidding and award period, assisting with preparing contract document addenda, assisting with 
evaluating bids during the construction contract award, and attending a preconstmction meeting with City staff 
and the Constmction Contractor. The Design Consultant shall attend one (1) community group meeting prior 
to the start of constmction. 

TASK 6.2 SHOP DRAWING REVIEW AND CHANGE ORDERS ($39.400) 

The Design Consultant shall review detailed constmction and shop drawings submitted by contractors to 
ensure complete compliance with the design plans and specifications. The Design Consultant shall review and 
accept or reject each shop drawing within two (2) weeks of receipt Typically, approximately 50% of the shop 
drawings reviewed will be rejected and will require additional review. The Design Consultant shall respond to 
constmction questions to interpret and clarify contract documents to ensure proper execution of the work. 

TASK 6.3 CONSTRUCTION STATUS MEETINGS (521.460) 

Meetings shall consist of regularly scheduled constmction status meetings and unscheduled site meetings. 
Regularly scheduled constmction status meetings shall occur weekly. The Design Consultant shall attend the 
construction status meetings as required. In addition, there shall be a final project acceptance meeting. There 
shall be approximately eight (8) unscheduled site meetings during the course of constmction. 

Each meeting is anticipated to last four hours. The Design Consultant will have up to two people in attendance 
for each meeting. The Design Consultant will attend approximately ten (10) scheduled meetings. 

TASK 6.4 RECORD DRAWINGS ($12,870) 

The Design Consultant shall prepare as-built drawings when construction is complete. The City shall provide 
the Design Consultant with one complete set of marked-up drawings from the Contractor showing all changes 
made during construction that deviated from ihe construction documents. The Design Consultant shall visit the 
SMVTS site as required, and to the extent possible, to verify the marked-up drawings. The Design Consultant 
shall provide one set of reproducible mylars, and an electronic copy in Microstation format, depicting the 
record drawing, conditions. 

TASK 6.5 DIRECT CHARGES £Sli050i 

This task is for direct charges, which includes reproductions, blueprints, postage, photography and pre-
approved subconsultant administrative fees. 

ADDITIONAL SERVICES (S24.673) 

Scope of Work South Mission Valley Trunk Sewer Replacement 
Rev. 09/26/07 
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Additional Services is a fund for unforeseen conditions and includes services which may be required for 
completion of the project but which, dueto lack of firm definition of scope and limits at the present time, 
cannot be identified with precision. Because the need for these Additional Services is not absolutely 
established, such Additional Services shall not be undertaken by the Design Consultant without specific 
definition and written authorization from the City. The need for such services beyond the required scope of 
work described above in this contract may arise from: 

A. Environmental Impact Report; 

B. Preparation of right-of-way documents to obtain permanent or temporary constmction easements; 

C. Sewer flow-measurement by flow monitoring and metering and television inspection; 

D. Odor monitoring; 

E. Pennit fee and/or plan check fees; 

F. Hydrogeoiogic modeling; 

G. Other services not specifically identified that may be requested by the City and agreed to by the 
Design Consultant 

ADDITIONAL SERVICES COMPLETED (5122,750) 

A. Preparation of landscape and irrigation plans for Phase-1 revegetation at the west end near the 
connection to the North Metro Interceptor and within the Caltrans Park and Ride facility as 
requested by Caltrans. 

B. Preparation of Caltrans Exception to Policy documentation for the sewer crossing of Highway 163. 
. The existing sewer alignment no longer complies with Caltrans' design guidelines, which specifies 
• a maximum skew angle of 15" from perpendicular with-the freeway centerline. Due to the location 

of existing sewer connections on the east sideof Hwy 163, easement locations on the west side and 
existing' highway improvements, an alignment that meets the current standard could not be 
achieved, To proceed, with the encroachment permit for this crossing, an exception to policy 
documentation process was provided. 

C. Sewer main design along Hotel Circle North, approximately 3,500 feet of 10" sewer was added to 
eliminate 4 sewer crossings across 1-8. 

D. Addition of 1-8 sewer main tunnel crossing from Camino del Rio North to Cammo del Rio South 
because it was televised and found to be in poor condition. 

E. Preparation of Best Management Practices Drawings, which were required as a result of new storm 
water pollution prevention regulations enacted after the project was authorized. 

F. Street repair plans for portions of mains added along Hotel Circle North. 
G. Division of original project scope to phased construction" of project 
H. Structural design revisions to manholes and vaults required to phase project. 

Scope of Work South Mission Valley Trunk Sewer Replacement 
Rev. 09/26/07 
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EXHIBIT B- l 

SOUTH MISSION VALLEY INTERCEPTOR SEWER REPLACEMENT 

ADUmONAL SERVICES FEE PROPOSAL 

RBF Consulting 

TASK 
DESCRIPTION 

, 
PHASE 4 100% DESIGN PHASE SUBMITTAL . 
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PHASE 6 CONSTRUCTION PHASE 

• • • -
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EXHIBIT B- l 

SOUTH MISSION VALLEY IHTERCEPTOR SEWER REPLACEMENT 

ADDITIONAL SERVICES FEE PROPOSAL 

RBF Consulting 

^ 
/ / o 
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. . 
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2,520 

8.100 

70,364 

5.7ZC 

1.260 

. 2 ^ 2 0 

0 

. - - . - 4 0 . 3 7 0 

26.520 

8.30O 

3.530 

2,020 

0 

S U B 

C O N S U L T A N T 

T O T A L 

17.001] 

a 

0 

0 

c 
E 

c 
o 
0 

• 6,00C 

6,000 

C 

5.000 

0 

• 

17,000 

0 

0 

0 

0 

-:. - . .10,000 

10,000 

• 0 

0 

0 

0 

RE IM

B U R S A B L E 

E X P E N S E 

2 .996 

0 

0 

• 

0 

0 

o 
0 

. - 0 

o 
0 

0 
0 

0 

0 

0 

0 

0 

0 

2 .996 

.2,000 

0 

0 

D 

0 

2 .000 

H A R K 

U P 

5 % 

1.000 

O 

0 

0 

0 

0 
0 

0 

0 

3 0 0 

' 300 
0 

250 

0 

B50 

0 

D 

0 

ISO 

6DD 

500 

0 

0 

0 

100 

T A S K 

T O T A L 

111.735 

6 .090 

2,765 

3 ,530 

3 .450 

6.6B2 

1B.31C 

10.976 

8.716 

9 ,060 

3.3DO 

7,B70 

8 ,100 

88,234 

5.720 

1,260 

Z^2C 

3 .146 

52,970 

37.02C 

6,300 

3.530 

2 .020 

2 .100 



EAHIBITB- l 

SOUTH MISSION VALLEr INTERCEPT OR SEWER REPLACEMENT 

ADDITIONAL SERVICES FEE PROPOSAL 

RBF Consulting 

M. '*r> 
^ V 

TASK 
DESCRIPHON 

PHASE 6 QOHSTRUCIION PHASE 

TnskG.l Proconalrucllon 

Task BS. Sliop Drawlna Raviow and Cltanoa Orders 

1 ask 6 3 Consiruciion Slalus Ueeliims 

Task 6.4 Racoid Drawings 

Task 6,5 Direct Cliaiqes 

PROJECT 
MANAGER 
- SI 65.00 
MR 

34 

' 
B 

16 

B 

2 

0 

D.L 

5.610 

. 1,320 

2,B40 

1.320 

330 

0 

SENIOR 
ENGINEER 

SI 50.00 
HR 

186 

IB 

B4 

80 

6 

0 

D.L 

27.9«; 

2.400 

12.600 

12.000 

900 
. 

0 

ASSOCIATE 
ENGINEER 

5125.00 ' 
HR 

m 

24 

BO 

• 40 

32 

0 

D.L 

22.000 

3,000 

10.000 

5.000 

4,000 

0 

. CAD 
TECHNICIAM 

$69.00 
HR 

80 

0 

• O 

' 
0 

80 

0 

D.L 

7,120 

6 
0 

0 

7.120 

0 

CLERICAL 

565 00 
HR 

56 

6 

24 

16 

fl 

0 

D.L 

3.640 

520 

1,560 

1.040 

, 
520 

0 

2-MAN 
SURVEY CREW 

S2I5.00 
HH 

0 

0 

0 

0 

0 

0 

D.L 

0 

0 

0 

0 

• 0 

0 

SUBTOTAL 
DIRECT 
LABOR 

•66,270 

7.240 

26.BO0 

19.360 

12J70 

0 

• 

SUB
CONSULTANT 

10IAL 

14.000 

0 
• 

12.00C 

2,000 

0 

0 

REIM- ' 
. BURSABLE 
- EXPENSE 

1,000 

0 

. 0 

0 

0 

1.000 

. 

Date: 
MARK 

UP 
5% 

75D 

O 

600 

100 

• 

50 

27-Jun-07 
- TASK 

TOTAL 

02,020 

7,240 

39.400 
• 

21,460 

12.870 

1,050 

o 
<r> 
o 
ro 
CC 
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CITYOFSANDIEGO 
SOUTH MISSION VALLEY INTERCEPTOR SEWER REPLACEMENT 

EXHIBIT C-l 

REVISED FEE SCHEDULE 
May 2007 

Hourly 
Discipline Rate 

Project Manager Sl"65.00 

Principal Surveyor $165.00 

Senior Engineer $150.00. 

CAD Technician .' $89.00 

Clerical S65.00 

• Two Person Survey Crew"' • • $215.00* 

Mark up on Direct Expenses (i.e., reproductions, subconsultants) = 5% 

Automobile (valid only for travel outside San Diego County) $0,445 per mile 

* - Prevailing Wage Rates 
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Ci ty of S a n Diego 

Consu l tan t Per fo rmance Eva luat ion (Exhibi t D-1) 

Section ! The purpose of this form is to provide historical data to City staff when selecting consultants 

1. PROJECT DATA 2. CONSULTANT DATA 

1a. Project (title, location and-CIP No.) 

South Mission Valley Trunk Sewer Phase 1(CiP# 40931D) 

lb. Brief Description: 

Beginning at the connection with the North Metro 
Interceptor Sewer and endlngnear the intersection 
of Taylor Street and Hotel Circle Place 

c. Budgeted Cost: $11,000,000 

2a. Name and address of Consultant 

RBF/Hirsch Consulting 

S755 Clairemont Mesa Blvd. San Diego, CA 92124 

2a. Consultant's Project Manager: ' 

John Harris (858)614-5016 . 

3. CITY DEPARTMENT RESPONSIBLE 

3a Department (include division) 

Engineering and Capital Projects/Water and Sewer 
i ^es ign • . 

3b.' Project Manager (address & phone) 

Dwayne Abbey 

(619)533-5154 

4. CONTRACT DATA (DESIGN AND CONSTRUCTION) 

4. Design 

4a. Agreement date: 

.4b, Amendments $ _ 

Resolution # 

7# (city) 7#_ (consultant) 

4c. Total Agreement (4a. &4b.) $ 

4d. Type of Work • 
{Design, study, etc.) 

4e. Key Contract Completion Dates: 
%; % 

Agreement _. 
Delivery 
Acceptance -

TOO 

5. Construction 

5a. Contractor Phone 

5b. Superintendent. 
(Name and address) 

5c. Notice to Proceed 

5d. Working Days 

Se. Actual WorkingDays' 

(date) 

(number) 

(number) 

5f. Change Orders: 
Errors/Omissions 
Unforeseen Conditions _ 
Changed Scope 
Changes Quantities _; 
Total Construction Cost S 

_% of const. Costs. 
.% of const. Cost S_ 
„% of const. Cost $_ 
_% of const. Cost S_ 

6. OVERALL RATING (Piease ensure Section His completed) 
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6a. Plans/specifications accuracy 

Consistency with budget 
Responsiveness to City Staff. 

6b. Overall Rating 

Excellent Satisfactory Poor 

7. AUTHORIZING SIGNATURES 

7a. Project Manager, 

7b. Deputy Director 

Date: 

Date: 

Section II SPECIFIC RATINGS 

PLANS/SPECIFlCAriON ACCURACY 

Plan/Specification 
.clear.and precise 

Plans/Specs Coordination 

Plans/Specs property 
Formatted 

Code Requirements 
Covered . 

Adhered to City Standard 
Drawings/Specs 

Drawings reflect 
existing conditions 

As-Built Drawings 

Change Orders due to design 
deficiencies are'minimized 

EXCELLENT SATISFACTORY POOR WA RESPONSIVENESS TO STAFF 

Timely Responses • 

Attitude toward Client ' 
and review bodies 

. Follows direction and 
chain of responsibility 

Work product delivered 
on time" 

• Timeliness in notifying 
City of major problems 

Resolution of field 
problems 

CONSISTENCY WTTH BUDGET , 

Reasonable Agreement 
negotiation 

Adherance to fee 
schedule 

• Adherance to projeci budget 

EXCELLENT 

. 

.. 

EXCELLENT 

Value Engineering'Analysis 

SATISFACTORV 

SATISFACTORY 

POOR 

POOR 

• 

WA 

• N/A 

Section HI SUPPLEMENTAL INFORMATION. 
. Please ensure to attach additional documentation as needed. 
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Item 

Item 

Item 

Item 

Item 

Item" 

* 

, 

, 

t * 

('Supporting documentation attached yes no 

. • . . • 

-

' " ) 
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CITY OF SAN DDEGO 
SOUTH MISSION VALLEY INTERCEPTOR SEWER REPLACEMENT 

EXHIBIT E-l 

AMENDED SUBCONSULTANTS LIST 
May 2007 

Discipline Fee (S) Status Percent 

Haley & Aldrich 
Tunnel Design & Construction Support 23,000 6.4 

Garbini & Garbini • 12,000 WBE . 3.3 • 
Landscape Aichitecture 

Libby Engineers, Inc. • • 12.000 WBE 3.3 
Structural' 

TOTALS-. • $47,000 13.0% 
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EXHIBIT F-l 

CONSULTANT CERTIFICATION FOR 
TITLE 24/ADA COMPLIANCE 

SOUTH MISSION VALLEY TRUNK SEWER 

THEREBY WARRANT AND CERTIFY that any and "all plans and specifications 

prepared for South Mission Valley Trunk Sewer shall meet all current California 

Building Standards Code, California Code of Regulations, Title 24 and Americans with 

Disabilities Act Accessibility Guidelines requirements, and shall be in compliance widi 

The Americans with Disabilities Act of 1990: 

Dated: / O / / / t ? ? -

By: • > ^ ^ — 
Authorized Representative 

Print Name and Title 
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• ; , „ / ^ ^ % ^ City of SanDiego EXHIBIT G-l 

MhiM. '4%\ EQUAL OppoRTUNrrY CONTRACTENG (EOC) 
. I § ^ . i a 4 S ' 1010 Second Avenue • Suite 500 • SanDiego, CA92101 

% ^ ^ i j f • ^ o n e : (619) 533-4464. • Fax: (619) 5.53-4474 

WORK FORCE REPORT 

ADMINISTRATIVE 

The objective of &c£qud Employmenl Opportunity Outreach Program, San Diego Municipal Code Sections-22.3501. through22J5n, 
is Eo'eosore that coutraoiors doiiig business1 with the City, or receiving ifimds froro the City, donotejagagt in unlawful discriminatory 
empioymsat practices prohibited by State and Federal law. Sach cmploymsm -pmcticeG mclude, but arc nov limited to unlawful 
discrimination in thefollowibgv emplDymentj pronuiiion or upgrading, deniotion or transfer, rccminnent or rccruitmsnt odvenising, 
layoff or termiiiation, rate of pay or other forms of compensation, and selection for raining, including apprenticeship.-Contractors are 
required lo provide a completed Work Force Repon (WFR). 

CONTRACTOR IteNTiFiCAxroN 
Typcbf Contractor: D Construction D Veiidor/Snppiicr D Financial Institution • Lesacc/Lessor 

ET Consultant D Grant;.R.ccipien£ D Insurance Company . D Other 
Hame of Qompany. • RBFConsuitim • • . 

AKA/bBA: KA : : ! 
Address (Corporate Headquarters, where appUcabls): 14725-Alton Parkway 

GityJmilS ' County Orange- . State CA S p 9261S-
T-efcphoDe Number: ( 9*91 472-35Q.5 ^__^AX-Number : (94^ 472-^373 _ 

^ame-of Cbmpajiy CEO; Robeit Bein L 

Addressfcs), phone and fax-munber(s) of company-iaciUties located in San EHego County (if diSerent from above): 

Address: H75S Giatremoni Mfesa.Blvd., Ste. fO.G. San Dfejo. 92124 / 5055.Aver.id5 Enshas.-Sta. 260. Csrhsbsd. QIOOS1. 
City- San Dieao bounty San;Dieao State CA • - ZJJJ. 92124 

Telephone Number (S5S^ 61-4-5000. L^FAX-Number; (858^614.5001 i 
Type of Busmess: CpngoHinq^natnegr : Type of License; NA 
The Company hfis apppinfed: Kathefine Burdiok" ; 

as tts.Equal Employment Opportunity Officer (EEOO). TEe EEOO naE been given authority to establish, disseminata, and enforce equal 
employment.and affirmative action policies of1 tins -company. Tbc sBOO'-msy be contacted at: 
Addrcss: 14725 Alton- Parkway. Irvine. CA 92618 ' 
Telopbone Number: (949) 472-350'5 FAX •Number: (949) 472-S37.3 

0 One -San Difigp/Conniy-(GT Most Local County) Woii Force - K-taadatory 

D Branch Work-Fores *-

D Managing, OSce Work Bores 

Check (he box above .thai applies, to ims WTJl 

*Subma a separate Work Force Reportfor all participating branches. Combine WFRs if more than one branch per county. 

I, the undersigned representative of RBF Consulting 
(Firm Home)' 

San Dieoo California hereby certify that.mfdrmation provided 
• (County) (Stale). 

hsrein is true and correot This document was executed on this 30th day of April ' .__ 2007 

- • € L < ^ L — i ^ V ^ . / Z : ^ t £ ~ — — Richafd A. Rubin 
(Aiithorlzed Signaiwe) (PriiU Authorized Signature) 

http://5055.Aver.id5
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WORK FORCE REPORT - NAME OF FIRM: RBF Consuiting 

l i X H I B I T U - l 
DATE:. 04/30/07' 

OFFICE{S) or RRANCHfFS): San Diego/Carisbad couNTYi^aaJaifigo. 
INSTRUCTIONS: For each occupational, category, indicate number of n^les and females in every ethnic group. Total columns'in row 
provided. Sum of all totals should be equal to your total workforce. Include all those employed by your company on either a "full orpart-
lime basis. The following groups are to be included in ethnic categories listed in columns below: 

(1) Black, African-American 
(2) Hispanic, Latino, Mexican-American, Puerto Rican 
(3) Asian, Pacific Islander 
(4) • American fndianj Eskimo 

(5) Filipino 
(6) White, Caucesian 
(7) Other ethiiicily; not falling into other groups. 

OCCUPATIONAL CATEGORY 

Management St Financial 

Professional 

,A&E, Science, Computer 

Technical •• 

Sales 

Administrative Support 

Services 

Crafts 

Operative Workers 

Transportation 

Laborers* 

1 

1 

1 

1 

• 

' 

2 

2. 

2 

2 

3 

1 

2 

4-

2 

• 2: 

I . 

1 

1 

I 

^_ ALT n-»n 

(M) 10 

3 

3 1 

1 

(0) 

{K IX 

23 

6 

39 

9 

5 

' 5 

5 

. 3. 

4 

7 

Cii_r i- ha ~i 

MJ J 

1 1 

•Consmictioii laborers zndoiher fieW cmpl&yces are- not to fee included 
onftiEpagc 

Totals Each Column 4 i 2 6 ; 10 6 ; 2 0 i 0 6 ; 2 82 J 24 . 1 i 1 

Grand Tote) All Employees' 1-46 

Indicate by Gender and Ethnicity the Number of. Above Employees Who Arc Disabled 

Disabled 
1 

1 

1 
1 

1 

1 
1 1 

1 
i 
1 

Non-ProfitOrganizations Gnfy: 

Board of Directors 

Volunteers 

Artists 

-
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PROJECT COST ESTIMATE 

PROJECT: 
ADVERTISING; 
AW ARC: 
Reallocation: 
Consultant AwerO 

South Mission Valley Trunk Sower 

Council District: 
Commumlty * rea: 

PREPARED BY; 
DATE: 
Work Order NO.; 
Sub CIP No.; 

All Mohammadlan 

Mission vaUev 

ACTIvrTY: CIP NO. OH OTHER SCOURCE OF FUNDS 

iM3U 
RavaetJ Cnenoed TOTAL 

* * E 
t ContL 

A. ENGINEERING 

4 1 1 4 - I n House Eng. 

4 i i E - As Neeoed Consult. 

4 1 1 6 - C o n s t . Eng. 

4 1 1 B - Outside EngTConsull, 
41 I B • Enviro. impact Studies 
4151 • Proleaslonal Services 
4240 • Rolmouraement Agree, 
T O T A L ENQINEERINQ 

B. CONSTRUCTION 

422D - Prime Const. 
Contract 

4221 • Supp. Const. 

42220 - J O C or GRC 

4226 - City Forces Work 

41S0-SBlei¥ 

4 B 1 0 - O C I P 

T O T A L CONSTRUCTION 

EQUIPMENT ft FURNISKINQS 
32S6 - Undaas, MSS Purch. 
331E - Pipe Fitiinos 
4922 • Const. Related 
T O T A L EQUIP.ft FURN. 

D. CONTINGENCIES 
4BOS • Con t l nganda* 
4909 • P o o k d C o n t l n g a n d M 

E. SUB-TOTAL 

F. LAND ACQUISITION 

4636 - Land Acqutst lon 

G. Other 
4276 • PendinQ Council Acton 

4279 • Otn Non-Personnel 

42B0 • Otn Non-Personnel Au 

42B2 • Oth Non-Personnel Exp 

To ta l Other 

T O T A L PROJECT COST 

•TOstr 
Current 

752.629,00 752.B29.00 

43,223.00 

1,072.971.00 

1,072,971 J00 

1,467.119.00 

2,262,971.00 

3W.14S.00 
OTT 

0.00 

1,190,000.00 

0.00 

1.072,971.00 

752.629.00 

43.223.00 

0,00 

nnnr 
o.oo 
0.00 

0,00 

1.467,119.00 

tmr 
o.oo 

2^E2,S71.00 

0.00 

-imr 
o.oo 
O.uo 

0.00 

iniir 
0-00 

Tratr 

0.00 

1.Q72.BT1.00 1.190-000.00 

{WHEN APPLICABLE) 1 

SAVINGS BY USE OF CITY FORCES 1 

Latwr 

Materiel 

Equipment 

Prodi 
TOTAL 

Citv Forces 
0.00 

0.00 

0.00 

0.00 
0.00 

Contract j 
0.00 

0,00 

0.00 

0.00 
0.00 Surp lu i Autnor lzad ; 

33.26% 

1 . 9 1 * 

0.00% 

64,B3% 

0.00% 
0.00% 

100.00% 

0.00% 

0,00% 

0.00%. 

0.00% 

0 00% 

0.00% 

0.00% 

0.00% 
D.00% 
0,00% 
D.00% 

0-00% 
0.00% 

0.00% 

0.00% 

0,00% 

0.00% 

0.00% 

100.00% 

Documant 

Pre.Aum.Hos. 

Pfe.Autn.Res. 

Pre.Autti.Hes. 

Pre.Autn.Hes. 
P A 700 

~ Numoar 1 

R-ZB&BM | 

R.296104 I 

Total Preaantly Author ized t 

Savrar I 

115,000.001 

954,971.00 1 

1 
1 
| 

1.072.971.001 

Watar 1 

1 
1 

1 
| 

• 

0.00 

Total 

HB.DOO.OO 

954.B71.00 

0.00 

0,00 
0.00 

1.072.971.00 

COMMENTS; 
This reauesl is to lund 1394,148 lor Amendmem No. 1 with RBF Consultmo Engineers/Hirsch & Company and S795,B52 tor in-house engineermo and related costs. 

http://3W.14S.00
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PROJECT COST ESTIMATE 

PROJECT: 
ADVERTISING; 
AWARD: 
Reallocation: 
Consultant Award 

South Pacilic Highway Trunk Sewer 

Council District: 
Community Area: 

PREPARED BY: 
DATE: 
Worfc Order NO.: 
Sub CIP No,: 

Debra Mend02a 

Centre City 

ACTIVITY: CIP NO. OR OTHER SCOURCE OF FUNDS 

—wsm 4C-9SS.0 
Current 

4O-39S.0 
Chanaed 

Revised 
TOTAL 

% E 
ft Const. 

A. ENGINEERING 

4114 • in House Eng, 

4115 - As Needed Consult. 

4116-Cons t , Eng. 

4118- Outside Eng./Consult, 

4 1 1 9 - Enviro, Impact Studies 

4151 - Prolessional Services 

4240 - Reimbursement Agree. 

TOTAL ENGINEERING 

B. CONSTRUCTION 

4220 - Prime Const. 
Contract 

4221 • Supp, Const. 

4 2 2 2 0 - J O C or GRC 

4226 - City Forces Work 

4150 - Safety 

4610 -OCIP 

TOTAL CONSTRUCTION 

C. EQUIPMENT ft FURNISHINGS 

3298 - Unclass. M&S Purch. 
3316 - Pipe Fittings 
4922 - Const. Related 
TOTAL EQUIP.* FURN. 

D. CONTINGENCIES 

4905 • Cont ingencies 
4909 - Pooled Cont ingencies 

E. SUB-TOTAL 

F. LAND ACQUISmON 

4638 - Land Acqulst lon 

G. Other 

4276 - Pending Council Action 

4279 - Olh Non-Pereonnel 

4280 - Olh Non-Pereonnel Au 

4262 - Oth Non-Personnel Exp 

Total Other 

TOTAL PROJECT COST 

178,000.00 

54.504.00 

200,000.00 

3,610,361.74 

116.292.26 

(WHEN APPLICABLE) 

SAVINGS BY USE OF CfTY FORCES 

Labor 

Material 

Equipment 

Profit 

TOTAL 

Citv Forces 
0,00 

0.00 

0.00 

0.00 
0.00 

Contract 1 
0 0 0 

0.00 

0.00 

0.00 
0.001 

Revised Change 

178.000 00 

52,659.61 (1.844.19) 

405,812.12 205,312,12 

0.00 

432.504.00 636,471.93 

3.006.676.91 3,008.676.30 

203.967.93 

(0.61> 

50,000.00 29.328.99 (20,671.01) 

0,00 

0.00 

3,058,676.91 3,03ft,005.29 (20,671.62) 

0 0 0 

(319,180.63) 
— 0.00 

0.00 

0.00 405,612.12 

0.00 

tmr 
0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

636,471.93 

3,006.676.30 

0.00 

0.00 

0.00 

0.00 

0 0 0 
~um-
0.00 
0.00 

0.00 

3,038,005.29 

000 

inrcr 

0.00 
iniir 

3.674,477.22 ^ IS^ . I IM .H) OJW^ 3,674,477.22 

0.00 

2.176.73 (114,115.48) 

0.00 

0.00 

0,00 2,176.78 

116.292.26 2.176.78 

3.926,654.00 3,676.654.00 

(114.115.48) 

(250.000.00) 

O.OO 

0.00 

0.00 

0.00 

OOO. 

0 0 0 

0.00 

0.00 

2,175.78 

3,676.654.00 

Surplus Author ized; 283,707.74 

4.64% 

1,43% 

11.04% 

0,00% 

0.00% 

0.00% 

17.31% 

81,83% 

0.00% 

0,00% 

0.80% 

0.00% 

0.00% 

82.63% 

0.00% 
0.00% 

0 00% 

0.00% 

0,00% 
O.OD% 

0.00% 

0.06% 
0.00% 
0.00% 
0.06% 

100.00% 

Document 

Pre.Autn.Hes. 

Pre.Auth.Hes, 

Pre, Auth. Res 

Pre. Auth. Res. 
P A 700 

' Number 

R-295524 

R-296225 

R-297998 

Total Pressnl ly Author ized 

" Sewer 

2,830,000,00 

746,903.74 

633,456.00 

4,210,361.74 

' 

J 

Water 

0.00 

1 

J 

Total 

2,830,000.00 

746,903,74 

533,458.00 

0.00 
0 00 

4,210.361.74 

283,707,74 

COMMENTS: 
This request is to transfer $250,000 to CIP No, 40-931,0, South Mission Valley Trunk Sewer. 
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PROJECT COST ESTIMATE 

PROJECT: 
ADVERTISING: 
AWARD; 
Reallocation: 
Consultant Award 

South Pacilic Highway Trunk Sewer Ph. 

Council District: 
Commumily Area; 

PREPARED BY: 
DATE: 
Worit Order NO.; 
Sub CIP No.: 

Debra Mendoza 

1757B1 
409281 (409280) 

Centre City 

ACTIVITY: CIP NO. OR OTHER SCOURCE OF FUNDS 

Current 
4U-9aB.! (4MSM) 

Revised Chanoed 
TIeviso3" 

TOTAL 

% E 
& C o n s t 

A. ENGINEERING 

4 1 1 4 - I n House Eng. 

4 1 1 5 - A s Needed Consult, 

4 1 1 6 - Const. Eng. 

4118 - Outside Eng./Consult. 

4119 - Enviro, Impact Studies 

4151 - Professional Services 

4240 - Reimbureemenl Agree. 

TOTAL ENGINEERING 

B. CONSTRUCTION 

4220 - Prime Const. 
Coniract 

4221 - Supp. Const. 

42220 - JOC or GRC 

4226 - Cily Forces Worli 

4150-Sfllety 

4810-OCIP 

TOTAL CONSTRUCTION 

C. EQUIPMENT ft FURNISHINGS 

3298 - Unctass. M&S Purch. 
3316-P ipe Fillings 
4922 - Const. Related 
TOTAL EQUIP.& FURN, 

D. CONTINGENCIES 

4905 - Contingencies 
4909 • Pooled Cont ingencies 

E. SUB-TOTAL 

F. LAND ACQUISITION 

4636 - Land Acqulst lon 

G. Other 

4278 - Pending Council Action 

4279 - Olh Non-Pereonnel 

4280 - Olh Non-Personnel Au 

4232 - Oth Non-Pereonnel Exp 

Total Other 

TOTAL PROJECT COST 

Change 

179,216.33 306,972.89 127,756.56 

0.00 
•*DW 

0.00 

180,000.00 

2,335,573,51 

46,60000 

2.382.373.51 

307,756.56 

2.335,573.51 

127,756.56 

(48,800 00) 

0.00 

2,335,573.51 (46.800.00) 

0 0 0 

"iroir 

554.280.49 

3,116.654.00 

(554,280.49) 
0.0D 

DOO 306,972.89 

0.00 

trotr 
o.oo 
ooo 
0.00 

0.00 

0.00 

0.00 

0.00 

307,756.56 

2,335.573.51 

0 0 0 

0 0 0 

0.00 

O.OQ 

0.00 

0.00 

0.00 

0.00 

2,335,573.51 

0.00 

0.00 
"0.DD" " D W 

2.643.330.07 J473.323.93^ 0 M _ OJJO^ 2,643.330.07 

493,346.00 
(493,346.00) 

0.00 

3,116.654.00 

496 ,669 .93 

(493.346 00) 

3,323.93 

2.646.654.00 

O.OQ 

0.00 

3.323.93 

(470,000.00) 

0.00 

0.00 

0.00 

0.00 

496.669.93 
(493.346.00) 

3,323.93 

2.646.654,00 

(WHEN APPLICABLE) 1 

SAVINGS BY USE OF CITY FORCES 1 

Labor 

Material 

Equipment 

Profil 

TOTAL 

City Forces 

ooo 
0.00 

0.00 

0.00 
0.00 

Contract 1 
0.00 

0,00 

0 00 

000 
0.00 

Pre Auth.Res. 

Total Prose nlly Authorized 

Sewer 

3.610,000 0 0 

3.610.000.00 

Surplus Authorized: 

0.03% 

0,00% 

11.60% 

0.00% 

0,00% 

0 .00% 

1 1 . 6 3 % 

6 6 . 2 5 % 

0 .00% 

0 ,00% 

0,00% 

0,00% 

0,00% 

88.25% 

0,00% 
Q.00% 
0 .00% 
0 .00% 

0.00% 
0.00% 

0.00% 

0.00% 

18.77% 

-16.64% 

0.13% 

100.00% 

Total 

3.610.000 0O 

0 0 0 

3.610.000.00 

493.346.00 

COMMENTS: 
This request is 10 transfer $470,000 lo CIP 40-931,0, South Mission Valley Trunk Sewer. 
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D E T E R M I N A T I O N F O R M 

C O N F L I C T O F I N T E R E S T C O D E : 
D E T E R M I N A T I O N O F A P P L I C A B I L I T Y T O C O N S U L T A N T 

Name of Consultant & Company: John Harris 
RBF Consulting 
9755 Clairemont Blvd. Suite 100 
San Diego CA 92124 

Consultant Duties: Complete and update plans and 
specifications for South Mission Valley 
Trunk Sewer Phase 1 

Disclosure determination: 

_X Consultant will not be "making a government decision" or "serving in a staff 
capacity" as defined in Sections A and B attached. No disclosure required. 

Consultant will be "making a government decision" or "serving in a staff 
capacity"as defined in Sections A and B attached. Consultant is required to file a 
Statement of Economic Interests with the City Clerk of the City of San Diego in a 
timely manner as required by law. 

Disclosure required to the broadest level. 

Disclosure required to a limited extent: 

By: L ^ ^ Z L J ^ ~ r x U w * - £ V ~ ^ - te/ff/o 7 

[Name/Title] ^ ^ c ^ p G^y^- [Date] 

*Forward a copy of this form to the Consultant to notify them of the determination. 
*Forward a copy of this form to the City Clerk's office to go on file for reporting 
purposes. 
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RESOLUTION NUMBER R-

ADOPTED ON FEB 2 5 2002 

(R-2002-1051) 

296104 

BE IT RESOLVED, by the Council of The City of San Diego, that the City Manager be 

and he is hereby authorized and empowered to execute, for and on behalf of said City, a phase-

funded agreement with Hirsch & Company, for engineering and consultant services for the design 

of South Mission Valley Trunk Sewer for a cost not to exceed $1,072,971, under the terms and 

conditions set forth in the Agreement on file in the office of the City Clerk as Document 

No.RR- 216104 . 

BE IT FURTHER RESOLVED, that the expenditure of an amount not to exceed 

$350,000 from Sewer Fund 41506, CIP No. 40-931.0, South Mission Valley Trunk Sewer is 

hereby authorized, solely and exclusively for the purpose of funding Phase 1 of Hirsch & 

Company's engineering and consultant services for the design of the above project. 

BE IT FURTHER RESOLVED, that the expenditure of an amount not to exceed 

$954,971 from Sewer Fund 41506, CIP No. 40-931.0, South Mission Valley Trunk Sewer, is 

hereby authorized, solely and exclusively for the purpose of providing funds for the above project, 

provided that the City Auditor and Comptroller furnishes one or more certificates certifying that 

-PAGE 1 OF 2-
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funds necessary for expenditure under established contract funding phases are, or will be, on 

deposit with the City Treasurer. 

APPROVED: CASEY GWINN, City Attorney 

By 
Eric A. Swenson 
Deputy City Attorney 

EAS:pev 
2/4/02 
Aud.Cert:2200742 
Or.Dept:E&CP 
R-2002-1051 
Form=auagr.frm 

-PAGE 2 OF 2-
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G U R T S FILE COPY 

RESOLUTION NUMBER R-

(R-2001-1347) 

294804 

.ADOPTED ON MAY 0 1 2001 

BE IT RESOLVED, by the Council of the City of San Diego, as follows: 

1. That the City Auditor and Comptroller is authorized to amend the Capital 

Improvement Budget by adding CIP No. 40-931.0, South Mission Valley Trunk Sewer. 

2. That the transfer ofSl 18,000 for FY 2001 from Sewer Fund41506, CIP No. 40-910.2, 

Chollas Valley Trunk Sewer - Phase 2, to Sewer Fund 41506, CIP No. 40-931.0, South Mission 

Valley Trunk Sewer is hereby authorized. 

3. That the expenditure of Si IS,000 from Sewer Fund 41506, CIP No, 40-931.0, South 

Mission Valley Trunk Sewer, for engineering and design services is hereby authorized. 

.APPROVED: CASEY GWINN, City Attorney 

By ^^^Xl^X \ s ^^^eJA 
Stuart H. Swett 
Senior Deputy Ciry Attorney 

"SHS:smf 
04/06/01 
Aud. Cert.: 2101044 
Or.Dept:Eng. & Capital Projs. 
R-2001-1347 
Form=r-t.res 

-PAGE I OF'l-
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From: 
To: 
Date: 
Subject: 

Mary Brown 
Danny Fernandez 
Mon, 00129, 2007 11:20 AM 
Re: South Mission Valley TS 409310 

Hello Danny, 

Here is an explanation for the request. 

This Request = $1,190,000 
Amt Transfer from 
409280/409281 = 
4280 (in 409310) 
4279 (in 409310) = 

720,000 
118,000 
352,000 
$1,190,000 

Note: the amount is 4280 and 4279 is already in the project 
The additional left in 4279 is for the real estate expenses that will be authorized at a later time. 
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Debra Mendoza - Re: 1472 format - Auditor questions. 

From: Angela Colton 
To: Amber Ashley; Bryce Collins; Caryn Mcgrtff; Colleen Johnson; Danny Fernandez; Robert Barreras; 

Yeshi Bezuneh 
Date: 8/16/20071:32 PM 
Subject Re: 1472 format - Auditor questions. 
CC: Agnes Toledo; Becky Weber; Cheri Miller; Christina Bellows; Debra Campbell; Debra Mendoza; 

Elvira Ricafort; Estella Montoya; Joanne Dinjotian; Leita Ross; Mark Mercer; Mary Brown; Michele 
Davy; Pete DeLara; Ray Palmucci; Rumi Doherty; Thomas Zeleny; Victoria De Loza; Wendy 
Morrow 

Hi Colleen, 

Just to clarify regarding box 8, only the funding to be AC'd should be listed, and all of the accounting provided in 
box 8 should have funding available in it at the time the action is being routed. For example, rf the funding is 
being transferred to a new location and then being expended out of the new location, box 8 should only show 
where the funding is being transferred from. On the other hand, if you are transferring money from one location 
and expending additional funds not included in the transfer that are already in the right job order, box 8 should 
show the amount being transferred as well as the amount already in the correct location to be expended. 

Angela Coiton 
Financial Manager 
Financial Management Department 
City of San Diego 
(619)236-5988 

> » Colleen Johnson 8/16/07 12:39 PM > » 
My responses are in blue below, tf anyone disagrees, please let me know before Monday Noon. Thanks for the 
clarification. 

D. Colleen Johnson 
Senior Management Analyst 
Water & Sewer Design 
(619) 533-7442 
Fax: (619) 533^476 

> » Caryn Mcgriff 8/16/2007 11:42 AM > » 
See my responses in red un-bold. Hope this helps 

> » Colleen Johnson 8/16/2007 1045 AM > » 
Perhaps I was unclear of what I was asking in box 8 
Caryn, 

In the past we were required to put in Box 8 the following. 
(1) If we were transferring funding it would be in one column. We were just clarifying if it should be in the first 
column or the last. I would fill in as needed from left lo right. We will put any transfer information in the first 
column and where expending from after as the group decided, 

(2) Where we will be expending the funding from in another column minus City Force Work if over $100,000. I'm 
not sure what you mean by this. Do mean if you had a $1M project and $300K of it was city force work, you 
would fill out one column showing $300K and another showing $700K? Yes If there are different funding 
sources for those expenses, then 1 would continue with that practice. OK 

(3) We were asked to display City Force Work if over $100,000 and place In a separate column. Is it required to 
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000300 
pull out the City Force work If it has a resolution or is the resolution sufficient? I believe in the past if we had a 
resolution regarding funding we had information in a column in Box 8. Separating it out seems acceptable, there 
is nothing wrong with more detail.OK 

As I understand your responses: 
1. Only put information in Box 8 where the funding is being transferred from if we are transferring funding. We 
would not put where we are expending from. This Is major change. NO. the idea here is to identify where the 
funds are currently at in box 8. whether those will be transferred or expended is irrelevant. The point is to identify 
the current location of funding. What that funding is to be used for is then identified in detail in box 11 and the 
executive summary. If you want funds certified then their location needs to be identified In box 8 We will 
continue as we have in the past. 

2. We put in Box 8 where we are expending from If there is no transfer. If you want funds certified then their 
location needs to be identified in box 8 We will continue as we have in the past. 

3. We do not need to call out City Force Work if over $100,000; the resolution is sufficient. You need to confirm 
this with the Atty The Attorney said was your call. We will continue to do as before unless we hear otherwise 
from the Attorney and Auditors. 

4. If we have an READ resolution along with our other resolutions to fix an over expenditures, ect, we do not 
have to put in Box 8. The resolution is sufficient You need to confirm this with the Atty The Attorney said was 
your call. We will continue to do as before unless we hear otherwise from the Attorney and Auditors. 

Box 9 -1 think we all will have different needs based on each 1472. But we agree with your basic concept to what 
should be included. 

Appropriate money in an outlying year - We thought in the past that we were told this resolution was illegal by 
Auditors and we were trying to confirm if our memory was right. From your response it sounds like it should be 
taken out of the 1472 guidelines? I don't think that its necessarily "illegar.J just don't think it give any legal 
authority. You can check with the atty on whether it is truly illegal language or just useless language. If it is not 
legal, I assume the information in the Executive Summary could cover this information. Why put in just for 
information. 

Please let me know if I am interpreting your responses correctly. Thanks! 

D. Colleen Johnson 
Senior Management Analyst 
Water & Sewer Design 
(619)533-7442 
Fax:(619)533-5476 

> » Caryn Mcgriff 8/15/2007 4:39 PM » > 
Please see my responses in red bold below. Hope this info helps. Let me know if you have more 
questions/comments 

> » Colleen Johnson 8/15/2007 12:26 PM » > 
Previously we requested the answers to the task forces' questions and I do not believe we have received a reply. 
Therefore I am requesting the answers to the following questions by noon tomorrow so thai we may finalize the 
format and language of the 1472s directions. Thanks! 

. Box 8-Accounting Information The affected accounting detail (fund, department, organization, object account, 
job order, CIPnumber, and amount) is provided here. This breakdown should match the Fiscal Impact paragraph 
on the Executive Summary, as well as the language in Box 11. Box 8 represents where the funds currently 
reside and where they will be encumbered by the auditor certificate. (We are awaiting clarification from the 
Auditor regarding: in information that goes in the column of box 8. We currently understand that where we are 
transferring from comes first and where it is going comes next. Also we are awaiting clarification from the Auditor 

. regarding whether City Force Work over $100,000 needs to be broken out in Box 8.) Also does Real Estate 
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Assets (REA) costs need to be broken out? Should REA have the same treatment as City Force Work? 
You should only be showing where the money is coming from, not where it is going to. I would advise checking 
with the attorney on both the City Force work and the REA issue. I dont think we issue contracts or encumber 
costs for READ labor, or city force work, so I dont think these need to be included on Box 8. They do need to be 
included in the reso language, but not necessarily encumbered on an AC. 

Box 9 - Additional Information/Estimated Cost Should show the tota! project cost, including a breakdown of 
phases, previously authorized amounts, and anticipated future funding needs. (We are awaiting clarification from 
the Auditor regarding the non phase-funded and phase-funded format for this box.) 
I think the information should be the same for both phase funded and non phase funded projects. "Previously 
authorized amount Amount this request, Future funding needs, Total proiect costs." (Thafs for non-phase 
projects) "Previously auth Phase 1, Amount of this request for phase 1, Future Phase 1 funding needs. Total 
phase 1 costs; Previously auth Phase 2, Amount of this request for phase 2, Future Phase 2 funding needs, 
Total phase 2 costs; P1 + P2 = total project cost. You can add and delete categories as necessary depending on 
what phase you are acting on. 

Appropriate money in an outlying year (current year or beyond): Authorizing the Cily Auditor and Comptroller to 
appropriate and expend $ into ClP#, CIP Title, Fund tf, Fund Title , contingent upon the adoption of the 
Fiscal Year (future year) Annual Budget, Annual Appropriation Ordinance and contingent upon the City 
Auditor and Comptroller certifying that the funds necessary for expenditure are, or will be, on deposit with the 
City Treasury Treasurer. We dont think Auditors/Attorneys allow this type of action any more. We need 
confirmation that this is still allowed. 
You can put this language in if you want to, Just to show future intent. But there is no authority from the action 
until the next FY budget is approved (with this item actually included). 

D. Colleen Johnson 
Senior Management Analyst 
Water & Sewer Design 
(619)533-7442 
Fax:(619)533-5476 


